
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/13/2005

ESTIMATE SUMMARY 09:51:43

CONTID: C12622         ESTIMATE NO: 0009 FINL 2002

PCN: 12622-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Pueblo Safety Projects-Var Loc PERCENT TIME:

PROJECT NO: SHE 0504-035                  

Pueblo Safety Projects-Var Loc

NAME OF ROAD: SH45

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 04/13/2005 DATE TIME STARTED 02/21/2003

1800 NORTH TAFT DATE LET 01/23/2003 DATE WORK BEGAN

 DATE AWARDED 01/27/2003 DATE TIME STOPPED 07/23/2004

 DATE CONTRACT EXECUTED 02/20/2003 DATE ACCEPTED 07/23/2004

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 02/21/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,016,360.82 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 912,353.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,497.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.51

TIME ALLOW:

ORIG TIME ALLOW:

99 WORK DAYS

WORK DAYS90

100.00%

-0.02

0.00

0.00

5,497.93

$

$

$

$

1,016,360.84

0.00

1,016,360.84

0.00

1,016,360.84

0.00

0.00

1,016,360.84

0.00

AMOUNT DUE 1,016,360.84 5,497.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,497.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

99.5
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PCN: 12622-BID    ESTIMATE RUN 04/13/2005

PROJECT: SHE 0504-035                  ESTIMATE NO: 0009 09:51:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0005 CLEARING AND GRUBBING 1.300 1.300

ACRE 0.000 0.00

3,985.90000 1.300 5,181.67

201-00001  
 

0010 REMOVAL OF SIDEWALK 1,056.000 1,056.000

SY  0.000 0.00

5.30000 1,056.000 5,596.80

202-00200  
 

0015 REMOVAL OF CURB AND GUTTER 4,239.000 4,239.000

LF  0.000 0.00

2.55000 4,239.000 10,809.45

202-00203  
 

0020 REMOVAL OF CONCRETE PAVEMENT 76.000 76.000

SY  0.000 0.00

28.40000 76.000 2,158.40

202-00210  
 

0022 REM TREE 8.000 8.000

EACH 0.000 0.00

75.00000 8.000 600.00

202-00010  
 

0023 *REMOVAL OF PIPE AT WAL-MART ACCESSES 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-00033  
 

0025 REMOVAL OF ASPHALT MAT 1,971.000 1,971.000

SY  0.000 0.00

2.05000 1,971.000 4,040.55

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 20,213.300 20,213.300

SY  0.000 0.00

1.45000 20,213.300 29,309.29

202-00240  
 

0035 REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

95.50000 3.000 286.50

202-00810  
 

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

2,872.50000 1.000 2,872.50

202-00828  
 

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,789.000 7,789.000

CY  0.000 0.00

6.50000 7,789.000 50,628.50

203-00010  
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PCN: 12622-BID    ESTIMATE RUN 04/13/2005

PROJECT: SHE 0504-035                  ESTIMATE NO: 0009 09:51:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0050 *POTHOLING 26.000 26.000

HOUR 0.000 0.00

106.15000 26.000 2,759.90

203-01597  
 

0055 STRUCTURE EXCAVATION 657.400 657.400

CY  0.000 0.00

10.90000 657.400 7,165.66

206-00000  
 

0060 STRUCTURE BACKFILL (CLASS 1) 138.100 138.100

CY  0.000 0.00

18.15000 138.100 2,506.52

206-00100  
 

0065 EROSION BALES (WEED FREE) 8.000 8.000

EACH 0.000 0.00

26.60000 8.000 212.80

208-00011  
 

0070 *SILT FENCE 1,511.000 1,511.000

LF  0.000 0.00

3.45000 1,511.000 5,212.95

208-00020  
 

0075 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

629.30000 0.000 0.00

208-00050  
 

0080 *RESET LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

2,125.65000 2.000 4,251.30

210-00750  
 

0085 *RESET GROUND SIGN 8.000 8.000

EACH 0.000 0.00

114.90000 8.000 919.20

210-00810  
 

0090 *RESET SIGN PANEL 2.000 2.000

EACH 0.000 0.00

17.25000 2.000 34.50

210-00815  
 

0095 MODIFY MANHOLE 6.000 6.000

EACH 0.000 0.00

1,800.95000 6.000 10,805.70

210-04015  
 

0100 MODIFY INLET 1.000 1.000

EACH 0.000 0.00

2,010.75000 1.000 2,010.75

210-04020  
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PCN: 12622-BID    ESTIMATE RUN 04/13/2005

PROJECT: SHE 0504-035                  ESTIMATE NO: 0009 09:51:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0105 AGGREGATE BASE COURSE (CLASS 6) 2,168.400 2,168.400

CY  0.000 0.00

18.85000 2,168.400 40,874.34

304-06007  
 

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 255.810 255.810

TON 0.000 0.00

112.20000 255.810 28,701.88

403-00720  
 

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (100) 1,612.950 1,612.950

TON 0.000 0.00

37.70000 1,612.950 60,808.22

403-33801  
 

0120 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 2,884.960 2,884.960

TON 0.000 0.00

39.70000 2,884.960 114,532.91

403-34851  
 

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 778.000 778.000

GAL 0.000 0.00

2.25000 778.000 1,750.50

411-10255  
 

0130 *CONCRETE PAVEMENT (6 INCH) 80.670 80.670

SY  0.000 0.00

40.25000 80.670 3,246.97

412-00600  
 

0133 *DRILLED CAISSON (24 INCH) SPECIAL SIGNAL POLE BASE 28.000 28.000

LF  0.000 0.00

70.00000 28.000 1,960.00

503-00024  
 

0134 *CONCRETE CLASS D (MISCELLANEOUS) BEAM BETWEEN THE TWO
CAISSIONS (24" DIA)

6.805 6.805

CY  0.000 0.00

783.40000 6.805 5,331.04

601-03020  
 

0135 *DRILLED CAISSON (36 INCH) 32.000 32.000

LF  0.000 0.00

70.10000 32.000 2,243.20

503-00036  
 

0140 *DRILLED CAISSON (48 INCH) 20.000 20.000

LF  0.000 0.00

99.95000 20.000 1,999.00

503-00048  
 

0141 *30 INCH REINFORCED CONCRETE PIPE SPECIAL UNIT PRICE 
WAS CALCULATED PER FORCE ACCOUNT TOTAL

32.000 32.000

LF  0.000 0.00

129.24000 32.000 4,135.68

603-03300  
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PCN: 12622-BID    ESTIMATE RUN 04/13/2005

PROJECT: SHE 0504-035                  ESTIMATE NO: 0009 09:51:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0145 48 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

225.15000 0.000 0.00

603-01480  
 

0146 48 IN RCP 0.000 0.000

LF  0.000 0.00

225.15000 0.000 0.00

603-01480  
 

0147 66 IN RCP 0.000 0.000

LF  0.000 0.00

312.70000 0.000 0.00

603-01660  
 

0148 INLET TY R L10 (10 FT) 0.000 0.000

EACH 0.000 0.00

3,665.00000 0.000 0.00

604-19210  
 

0149 MH BOX BASE (10 FT) 0.000 0.000

EACH 0.000 0.00

6,766.00000 0.000 0.00

604-31010  
 

0150 66 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

312.70000 0.000 0.00

603-01660  
 

0155 *18 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

574.50000 1.000 574.50

603-30018  
 

0160 *18 INCH PLASTIC PIPE 1,197.320 1,197.320

LF  0.000 0.00

38.90000 1,197.320 46,575.75

603-50018  
 

0165 INLET TYPE R  L 10 (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,665.00000 0.000 0.00

604-19210  
 

0166 *MANHOLE SLAB BASE (5 FOOT) 5.000 5.000

EACH 0.000 0.00

1,230.50000 5.000 6,152.50

604-30005  
 

0167 *INLET TYPE 13 (TRIPLE) (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,124.10000 1.000 2,124.10

604-13605  
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PCN: 12622-BID    ESTIMATE RUN 04/13/2005

PROJECT: SHE 0504-035                  ESTIMATE NO: 0009 09:51:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0168 *INLET TYPE R  L 15 (10 FOOT) REPLACE 20' LOG INLET 1.000 1.000

EACH 0.000 0.00

3,245.00000 1.000 3,245.00

604-19310  
 

0169 *ADJUST MANHOLE (SPECIAL) MH-90 1.000 1.000

EACH 0.000 0.00

4,424.20000 1.000 4,424.20

210-04011  
 

0170 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,858.90000 0.000 0.00

604-30010  
 

0171 *STRUCTURE BACKFILL (FLOW-FILL) 28.600 28.600

CY  0.000 0.00

75.00000 28.600 2,145.00

206-00065  
 

0172 *PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

227.15000 2.000 454.30

202-04001  
 

0173 *REMOVAL OF INLET MH-60, MH-80 2.000 2.000

EACH 0.000 0.00

2,730.50000 2.000 5,461.00

202-00019  
 

0175 MANHOLE BOX BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

6,766.00000 0.000 0.00

604-31010  
 

0180 *CONCRETE SIDEWALK 967.365 967.365

SY  0.000 0.00

25.15000 967.365 24,329.23

608-00000  
 

0185 *CONCRETE CURB RAMP 90.000 90.000

SY  0.000 0.00

62.60000 90.000 5,634.00

608-00010  
 

0190 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,473.000 1,473.000

LF  0.000 0.00

10.85000 1,473.000 15,982.05

609-21010  
 

0195 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,018.000 3,018.000

LF  0.000 0.00

9.70000 3,018.000 29,274.60

609-21020  
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PCN: 12622-BID    ESTIMATE RUN 04/13/2005

PROJECT: SHE 0504-035                  ESTIMATE NO: 0009 09:51:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0200 *GUTTER TYPE 2 (8 FOOT) 99.870 99.870

LF  0.000 0.00

37.65000 99.870 3,760.11

609-24008  
 

0205 MEDIAN COVER MATERIAL (BITUMINOUS) 0.000 0.000

TON 0.000 0.00

87.90000 0.000 0.00

610-00040  
 

0206 LANDSCAPE RESTORATION NW, SE AND SW LANDSCAPE 1.000 1.000

L S 0.000 0.00

145.36000 1.000 145.36

212-01200  
 

0207 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) SANTA FE  
COLOR PATTERN

15,270.000 15,270.000

SF  0.000 0.00

5.50000 15,270.000 83,985.00

610-00020  
 

0208 SOD NE CORNER 7,616.000 7,616.000

SF  0.000 0.00

0.51000 7,616.000 3,884.16

212-00050  
 

0209 SPRINKLER SYSTEM SW, NE AND NW CORNERS 1.000 1.000

L S 0.000 0.00

7,616.50000 1.000 7,616.50

623-09900  
 

0210 *3 INCH ELECTRICAL CONDUIT 1,010.000 1,010.000

LF  0.000 0.00

15.50000 1,010.000 15,655.00

613-00300  
 

0215 *PULL BOX (SPECIAL) 4.000 4.000

EACH 0.000 0.00

206.80000 4.000 827.20

613-07000  
 

0220 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

390.65000 4.000 1,562.60

613-70400  
 

0225 *SIGN PANEL (CLASS I) 119.700 119.700

SF  0.000 0.00

17.25000 119.700 2,064.82

614-00011  
 

0230 *SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

19.55000 0.000 0.00

614-00012  
 



CONTID: C12622         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12622-BID    ESTIMATE RUN 04/13/2005

PROJECT: SHE 0504-035                  ESTIMATE NO: 0009 09:51:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0235 *STEEL SIGN POST (2 INCH ROUND) 129.000 129.000

LF  0.000 0.00

33.30000 129.000 4,295.70

614-01502  
 

0236 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 92.500 92.500

LF  0.000 0.00

42.00000 92.500 3,885.00

614-01582  
 

0240 PEDESTRIAN SIGNAL FACE (16) 0.000 0.000

EACH 0.000 0.00

563.00000 0.000 0.00

614-70117  
 

0241 PED SIG FACE (16) 0.000 0.000

EACH 0.000 0.00

563.00000 0.000 0.00

614-70117  
 

0242 *PEDESTRIAN INTERVAL TIMER HANDMAN/COUNTDOWN 8.000 8.000

EACH 0.000 0.00

595.00000 8.000 4,760.00

614-72865  
 

0245 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 15.000

EACH 0.000 0.00

844.50000 15.000 12,667.50

614-70336  
 

0250 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,355.80000 2.000 2,711.60

614-70560  
 

0255 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

17,683.10000 1.000 17,683.10

614-72855  
 

0260 *PEDESTRIAN PUSH BUTTON 8.000 8.000

EACH 0.000 0.00

86.20000 8.000 689.60

614-72860  
 

0265 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 4.000 4.000

EACH 0.000 0.00

574.50000 4.000 2,298.00

614-72896  
 

0270 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

22,474.45000 1.000 22,474.45

614-81155  
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PCN: 12622-BID    ESTIMATE RUN 04/13/2005

PROJECT: SHE 0504-035                  ESTIMATE NO: 0009 09:51:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0275 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

22,727.20000 2.000 45,454.40

614-81165  
 

0276 *TRAF SIG PED POLE ALUM PED POLE AT SE CORNER 1.000 1.000

EACH 0.000 0.00

1,765.00000 1.000 1,765.00

614-84100  
 

0280 *TELEMETRY (FIELD) 1.000 1.000

EACH 0.000 0.00

1,034.10000 1.000 1,034.10

614-86105  
 

0285 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

11,352.10000 1.000 11,352.10

625-00000  
 

0290 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

29,039.10000 1.000 29,039.10

626-00000  
 

0295 *EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

287.25000 0.000 0.00

627-00005  
 

0300 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,931.000 4,931.000

SF  0.000 0.00

10.05000 4,931.000 49,556.55

627-01000  
 

0305 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

418.000 418.000

SF  0.000 0.00

16.10000 418.000 6,729.80

627-30325  
 

0310 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,718.000 1,718.000

SF  0.000 0.00

10.35000 1,718.000 17,781.30

627-30330  
 

0315 *FLAGGING 1,476.000 1,476.000

HOUR 0.000 0.00

21.85000 1,476.000 32,250.60

630-00000  
 

0320 *TRAFFIC CONTROL INSPECTION 49.000 49.000

DAY 0.000 0.00

17.25000 49.000 845.25

630-00007  
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PCN: 12622-BID    ESTIMATE RUN 04/13/2005

PROJECT: SHE 0504-035                  ESTIMATE NO: 0009 09:51:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0325 *TRAFFIC CONTROL MANAGEMENT 96.000 96.000

DAY 0.000 0.00

350.45000 96.000 33,643.20

630-00012  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

14.10000 4.000 56.40

630-80341  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 28.000

EACH 0.000 0.00

12.65000 28.000 354.20

630-80342  
 

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

4.000 4.000

EACH 0.000 0.00

459.60000 4.000 1,838.40

630-80357  
 

0345 *DRUM CHANNELIZING DEVICE 101.000 101.000

EACH 0.000 0.00

13.80000 101.000 1,393.80

630-80360  
 

0346 *ELECTRICAL SYSTEMS AT SE CORNER ADJACENT TO PARKING 
LOT AND NE CORNER(TEMPORARY

1.000 1.000

L S 0.000 0.00

1,269.75000 1.000 1,269.75

670-00000  
 

0350 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

1.15000 100.000 115.00

630-80380  
 

0355 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0360 F/A ASPHALT PAVEMENT INCENTIVE -395.450 -395.450

F A 0.000 0.00

1.00000 -395.450 -395.45

700-70012  
 

0365 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0370 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 12622-BID    ESTIMATE RUN 04/13/2005

PROJECT: SHE 0504-035                  ESTIMATE NO: 0009 09:51:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY WORK 

0375 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0380 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0400 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 1.000

EACH 0.000 0.00

21,424.45000 1.000 21,424.45

614-82010  
 

0405 *CONCRETE FOUNDATION PAD 1.000 1.000

EACH 0.000 0.00

485.00000 1.000 485.00

613-40000  
 

0410 *LIGHT STANDARD STEEL (40 FOOT) 1.000 1.000

EACH 0.000 0.00

1,710.00000 1.000 1,710.00

613-32400  
 

0415 *WIRING (SPECIAL) 0.000 0.000

L S 0.000 0.00

425.00000 0.000 0.00

613-10010  
 

0416 *F/A ELECTRIC SERVICE SWITCH FROM OLD SIGNAL TO NEW 
SIGNAL (POWER CO. BILL)

1.000 1.000

F A 0.000 0.00

1,362.50000 1.000 1,362.50

700-70190  
 

CAT 0200 $0.00 1,009,754.07CURRENT AMT 1,009,754.07 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0385 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,974.80000 1.000 5,974.80

620-00012  
 

0390 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

631.95000 1.000 631.95

620-00020  
 

CAT 0400 $0.00 6,606.75CURRENT AMT 6,606.75 $$

PROJECT TOTAL 0.00 $ 1,016,360.82CURRENT AMT 1,016,360.82 $$


